AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractID Code Page 1 Of5

Ti me- and- Materiels

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
02 2004NMARL1 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S1403A
TACOM WARREN BLDG 231 DCMA  CHI CAGO
AVSTA- AQ ADEBS 1523 WEST CENTRAL ROAD
TONI SPALDI NG (586) 574- 6290 BLDG 203
WARREN, M CHI GAN 48397- 5000 ARLI NGTON HEI GHTS |L 60004- 2451
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: SPALDI NT@ACOM ARW. M L
SCD C PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

M H STRATEG ES, LLC
1527 RIDGE HILL CT.
SAI NT CHARLES, MO. 63304-8662

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 02- D- T046/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Ot her Snmall Business Performing in U S

Code 1VK69 | Facility Code 2002JUL31

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $100, 000. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: B It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEiEn

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
LAVRENCE R ELLENA

ELLENAL@ACOM ARMY. M L (586)574- 6952

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2004MARL1
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 5

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 02- D- T046/ 0002 MOD/AMD 02

Name of Offeror or Contractor: M H STRATEG ES, LLC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
MODI FI CATI ON 02 TO Task Order 0002 is issued this date in March 2004 to provide plus-up funding for the open/existing task
order:
1. A funding increase for contractor |abor and travel per ROM proposal dated 9 March 2004 as foll ows:
CLI N 0012AA Contractor ROM  $87, 505. 20 CLIN I ncreased by $87, 505. 20
CLI N 0042AA Contractor ROM  $12,494.72 CLIN Increase by $12,494.80
Total Funding Increase = $100, 000. 00
2. Contractor shall performall work in accordance with Section C of the Basic Contract and Task Order 0002.
I ndi vidual efforts nust be conpleted to allow a next action/report/effort to be done by the contractor. Taking into
consi deration possibilities of programand/or other delays affecting any deliverable under the basic order, each deliverable
is still required per the scope and total effort is extended for conpletion until 31 Decenmber 2005. Toward acconpdating this
potential need, the two above contract |ines (0012AA and 0042AA) and CLIN 0011AB and 0041AB have had their schedul e
performance periods set at 31 Decenber 2005.
3. The pricing formulas used in this Task Order were established in the Basic Contract. Al ternms and

conditions of the basic contract remai n unchanged by this action.

PREVI QUS VALUE OF TASK ORDER 0002: $129, 994. 58

AMDUNT OF MODI FI CATI ON 02: $100, 000. 00
CURRENT VALUE OF TASK CRDER 0002:  $229, 994. 58
*x*xxx NOTHI NG FOLLOWS * * * »«

*** END OF NARRATIVE A 003 ***



Refer ence No. of Document Being Continued Page 3 of 5
CONTINUATION SHEET PIIN/SIIN DAAEO7- 02- D- T046/ 0002 M OD/AMD 02
Name of Offeror or Contractor: M H STRATEG ES, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

0011AB CONTRACTOR LABOR FOR MCS $ 69, 184. 50

NOUN: CSWY PGM - D.O. 0002

PRON: A106H630EH PRON AMD: 02 ACRN: AA

AVB CD: 53554512180

I nspection _and Accept ance

I NSPECTI ON:  Desti nation ACCEPTANCE: Destination

Deliveries or Performance

DLVR SCH PERF COWPL

REL CD QUANTI TY DATE

001 0 31- DEC- 2005
$ 69, 184. 50

Modi fication 01 extends the contractor | abor

period of performance for this effort through

31 Decenber 2005.

(End of narrative FO01)

0012AA NEW MCS PROGRAM - COP 2 $ 112, 505. 20

NOUN: LLC SUPPCRT TO MCS
PRON: P136H1312T PRON AMD: 04
AMS CD: 53554512165

for this effort.

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Performance

Modi fication 01 increases CLIN 0012AA in the
anount of $87,505.20 toward contractor | abor

(End of narrative B002)

ACCEPTANCE: Desti nation

ACRN: AB

$ 112, 505. 20

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2005




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEO7- 02- D- T046/ 0002 MOD/AMD 02

Page 4 of 5

Name of Offeror or Contractor: M H STRATEG ES, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE AMOUNT

0041AB TRAVEL | N SUPPORT OF MCS_SERVI CES

PRON:  A106H630EH

NOUN: CSWy PGM - D. O. 0002
PRON AMD: 02 ACRN:  AA
AVB CD: 53554512180

| nspection and Acceptance

I NSPECTI ON:  Desti nation

Deliveries or Performance

ACCEPTANCE: Desti nation

31 Decenber 2005.

0042AA NEW MCS PROGRAM EFFORT - OP 2

DLVR SCH PERF COWVPL
REL CD DATE
001 31- DEC- 2005

30, 810. 08

Modi fication 01 extends the contractor travel
period of performance for this effort through

(End of narrative FO001)

PRON: P136H1312T

for this effort.

NOUN: LLC SUPPCRT TO MCS
PRON AMD: 04 ACRN: AB
AVB CD: 53554512165

Modi fication 01 increases CLIN 0042AA in the

(End of narrative B002)

I nspection _and Accept ance

| NSPECTI ON:  Dest i nation

Deliveries or Perfornmance

ACCEPTANCE: Desti nation

DLVR SCH PERF COWVPL
REL_CD DATE
001 31- DEC- 2005

17, 494. 80

$ 30, 810. 08

$ 17,494. 80




Reference No. of Document Being Continued Page 5 of 5

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 02- D- T046/ 0002 MOD/AMD 02

Name of Offeror or Contractor: M H STRATEG ES, LLC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0012AA P136H1312T AB 1 $ 25,000.00 $ 87, 505. 20 $ 112, 505. 20
53554512165 3ZCW2
A13P51651C2T
0042AA P136H1312T AB 1 $ 5,000.00 $ 12, 494. 80 $ 17, 494. 80
53554512165 3ZCW2
A13P51651C2T
NET CHANGE $ 100, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Arny AB 21 32035000031C1C09P53554531E1 S20113 Wb6HZV $ 100, 000. 00
NET CHANGE $ 100, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 129, 994. 58 $ 100, 000. 00 $ 229, 994.58
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